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ESTIMATE RUN 01/24/2011

ESTIMATE SUMMARY 16:20:11

CONTID: C17264         ESTIMATE NO: 0005 PROG 2005

PCN: 17264-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TURKEY CREEK OVERLAY PERCENT TIME:

PROJECT NO: STA2854-118                   

TURKEY CREEK OVERLAY

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 01/15/2011 DATE TIME STARTED 07/26/2010

2500 E BRANNAN WAY DATE LET 07/01/2010 DATE WORK BEGAN 08/23/2010

 DATE AWARDED 07/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/23/2010 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,246,268.77 PARTICIPATING $ $ 60,712.71

AWARD PROJECT AMT: 1,719,481.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.83

WORK DAYS

WORK DAYS

49.26%

1,139,742.25

60,712.71

60,712.71

60,712.71

$

$

$

$

1,106,526.52

0.00

1,106,526.52

0.00

1,106,526.52

-25,792.22

0.00

1,080,734.30

0.00

AMOUNT DUE 1,080,734.30 60,712.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,712.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0 TIME ALLOW: 41

ORIG TIME ALLOW: 35
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

70,165.000

SY  

2.25000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 12,352.000

0.000

202-00250  
 

12,352.000

SF  

3.00000 37,056.0012,352.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 4 8,930.000

0.000

202-01140  
 

8,930.000

LF  

9.85000 87,960.508,930.000

0.00

0020 *ROCK REMOVAL 3.000

0.000

203-00450  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0021 TRUCK (DUMP) 20.250

0.000

203-01582  
 

20.250

HOUR

90.00000 1,822.5020.250

0.00

0022 FRONT END LOADER (RUBBER TIRE) 5.500

0.000

203-01590  
 

5.500

HOUR

135.00000 742.505.500

0.00

0025 *ROCK SCALER 68.000

0.000

203-02300  
 

68.000

HOUR

77.00000 5,236.0068.000

0.00

0030 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

6.00000 0.000.000

0.00

0031 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0032 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

40.00000 0.000.000

0.00

0035 *RESET GUARDRAIL TYPE 3 300.000

0.000

210-01130  
 

300.000

LF  

10.50000 3,150.00300.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

135.000

TON 

42.50000 0.000.000

0.00

0045 HOT MIX ASPHALT (PATCHING) (ASPHALT) 86.270

1.410

403-00720  
 

87.680

TON 

131.00000 11,486.0887.680

184.71

0050 *STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

7,799.000

TON 

80.00000 0.000.000

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,532.000

GAL 

2.60000 0.000.000

0.00

0060 *ANNULAR SPACE GROUTING 4.000

0.000

603-00001  
 

4.000

CY  

3,450.00000 13,800.004.000

0.00

0065 *GUARDRAIL TYPE 7 (STYLE CA) 134.000

0.000

606-00710  
 

134.000

LF  

36.70000 4,917.80134.000

0.00

0066 GUARDRAIL TYPE 7 (STYLE CA) DBE REPLACEMENT ITEM 
(REVISED PRICE)

8,286.000

0.000

606-00710  
 

8,286.000

LF  

37.99000 314,785.148,286.000

0.00

0070 *MESH ANCHOR 36.000

0.000

607-55040  
 

36.000

EACH

279.00000 10,044.0036.000

0.00

0071 MESH ANCHOR (SPECIAL) 8.000

0.000

607-55050  
 

8.000

EACH

1,170.00000 9,360.008.000

0.00

0072 ADDED ITEM (FOOT)/ 1 INCH CABLE (RETAINING CABLE) 240.000

90.000

900-00012  
 

330.000

LF  

39.00000 12,870.00330.000

3,510.00

0075 *CABLE NET (1/2 INCH) 20,000.000

0.000

607-55101  
 

20,000.000

SF  

14.45000 289,000.0020,000.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0077 *DELINEATOR (TYPE II) (BARRIER) 73.000

0.000

612-00022  
 

73.000

EACH

5.50000 401.5073.000

0.00

0079 *REFLECTOR STRIP (6 INCH) 318.000

0.000

612-00075  
 

318.000

EACH

18.00000 5,724.00318.000

0.00

0080 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

17,600.00000 17,600.001.000

0.00

0085 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

0090 *EPOXY PAVEMENT MARKING 78.000

0.000

627-00005  
 

240.000

GAL 

71.00000 5,538.0078.000

0.00

0095 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 150.000

91.000

627-00012  
 

608.000

GAL 

27.40000 6,603.40241.000

2,493.40

0100 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

2,626.000

SF  

8.75000 0.000.000

0.00

0105 *FLAGGING 2,866.500

118.000

630-00000  
 

2,984.500

HOUR

23.70000 70,732.652,984.500

2,796.60

0110 *TRAFFIC CONTROL INSPECTION 60.000

8.000

630-00007  
 

68.000

DAY 

34.00000 2,312.0068.000

272.00

0115 *TRAFFIC CONTROL MANAGEMENT 58.000

1.000

630-00012  
 

60.000

DAY 

564.00000 33,276.0059.000

564.00

0120 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

340.00000 680.002.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

3.000

EACH

113.00000 0.000.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

20.000

EACH

40.00000 120.003.000

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

0.000

630-80342  
 

92.000

EACH

40.00000 720.0018.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.500

0.000

630-80343  
 

17.000

EACH

40.00000 340.008.500

0.00

0145 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

1,700.00000 2,550.001.500

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

1.000

0.000

630-80357  
 

2.000

EACH

570.00000 570.001.000

0.00

0155 *DRUM CHANNELIZING DEVICE 0.000

29.000

630-80360  
 

58.000

EACH

28.00000 812.0029.000

812.00

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

28.00000 0.000.000

0.00

0165 *CONCRETE BARRIER (TEMPORARY) 770.000

330.000

630-80370  
 

2,970.000

LF  

33.00000 36,300.001,100.000

10,890.00

0166 ADDED ITEM (FOOT)/ ADDITIONAL LABOR COSTS FOR TEMP. 
BARRIER

7,150.000

0.000

900-00012  
 

7,150.000

LF  

2.42000 17,303.007,150.000

0.00

0170 *TRAFFIC CONE 150.000

0.000

630-80380  
 

300.000

EACH

6.00000 900.00150.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

550.00000 550.001.000

550.00

0180 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

2,820.00000 0.000.000

0.00

0185 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

2.000

EACH

2,750.00000 2,750.001.000

0.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

98,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 ADDED ITEM (EACH)/ RUMBLE STRIP 2.000

0.000

900-00007  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0256 ADDED ITEM (LUMP SUM)/ REMOVAL OF RUMBLE STRIPS 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0260 ADDED ITEM (EACH)/ SPEED MONITOR TRAILOR 2.000

0.000

900-00007  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0265 REMOVAL OF CURB, GUTTER AND SIDEWALK 57.000

0.000

202-00204  
 

57.000

LF  

16.40000 934.8057.000

0.00

0270 REMOVAL OF ASPHALT MAT 32.000

0.000

202-00220  
 

32.000

SY  

52.85000 1,691.2032.000

0.00

0275 CURB AND GUTTER TYPE 2 (SECTION I-M) 57.000

0.000

609-21011  
 

57.000

LF  

32.85000 1,872.4557.000

0.00

0280 REMOVAL OF SIGN (SPECIAL) REMOVE SIGN PANEL (TYPE 4 
BARRIER)

25.000

0.000

202-00815  
 

25.000

EACH

29.00000 725.0025.000

0.00

0285 ADDED ITEM (EACH)/ RESET BARRIER SIGN PANEL 25.000

0.000

900-00007  
 

25.000

EACH

192.00000 4,800.0025.000

0.00

0290 ADDED ITEM (LUMP SUM)/ CONCRETE BARRIER (WINTER 
PROTECTION)

1.000

0.000

900-00014  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00
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PCN: 17264-BID    ESTIMATE RUN 01/24/2011

PROJECT: STA2854-118                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 GUARDRAIL TYPE 7 (SPECIAL) 0.000

460.000

606-00705  
 

460.000

LF  

84.00000 38,640.00460.000

38,640.00

CAT 1,091,326.5260,712.712,231,068.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0245 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

6,700.00000 6,700.001.000

0.00

0250 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 15,200.000.0015,200.00CURRENT AMT0400 $ $ $

$ 1,106,526.5260,712.71$2,246,268.77$CURRENT AMTPROJECT TOTAL


